ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names
1		File Class	13 days	Thu 3/27/14	Sun 4/13/14	Ikani
2		Patron Class	9 days	Thu 3/27/14	Tue 4/8/14	Austin
3		Adult	14 days	Thu 3/27/14	Tue 4/15/14	Austin
4		Child	14 days	Thu 3/27/14	Tue 4/15/14	Austin
5		Item Class	9 days	Thu 3/27/14	Tue 4/8/14	Austin
6		ChildBook Class	9 days	Thu 3/27/14	Tue 4/8/14	Austin
7		AdultBook Class	9 days	Thu 3/27/14	Tue 4/8/14	Austin
8		DVD Class	9 days	Thu 3/27/14	Tue 4/8/14	Austin
9		VHS Class	9 days	Thu 3/27/14	Tue 4/8/14	Austin
10		GUI	10 days	Thu 3/27/14	Wed 4/9/14	Josh & Brad
11		Library File	13 days	Thu 3/27/14	Sun 4/13/14	Ikani
12		Integrating/Testing	18 days	Thu 3/27/14	Mon 4/21/14	All



Project: Part6Gant
Date: Wed 4/16/14

Task		Rolled Up Progress		Manual Summary Rollup	
Split		External Tasks		Manual Summary	
Milestone		External Milestone		Start-only	
Summary		Inactive Task		Finish-only	
Project Summary		Inactive Milestone		Deadline	
Group By Summary		Inactive Summary		Progress	
Rolled Up Task		Manual Task			
Rolled Up Milestone		Duration-only			



Project: Part6Gant
Date: Wed 4/16/14

Task		Rolled Up Progress		Manual Summary Rollup	
Split		External Tasks		Manual Summary	
Milestone		External Milestone		Start-only	
Summary		Inactive Task		Finish-only	
Project Summary		Inactive Milestone		Deadline	
Group By Summary		Inactive Summary		Progress	
Rolled Up Task		Manual Task			
Rolled Up Milestone		Duration-only			